


Draft Act 2 Environmental Schedule
 Former Melody Tent / Civic Arena
 Pittsburgh, PA



Milestone

- Collect 2nd Round Groundwater/Soil Gas (3 days, June 6-8, 2017)
- Review of Notice of Intent to Remediate (10 days, June 6-16, 2017)
- Publish Legal Notice, Submit NIR (30 day hold, June 20-July 20, 2017)
- Prepare Draft RI/RA/CP for Review (45 days for Review, June 28-August 11, 2017)
- Submit RI/RA/CP to PADEP (5 days, August 15-19, 2017)
- PADEP Review of RI/RA/CP (90 days, August 20-November 17, 2017)
- Construction (18 months, November 17, 2017 - May 17, 2019)
- Prepare Final Report for Review (30 days for Review, May 17 - June 17, 2019)
- PADEP Review of Final Report (90 days, June 21 - September 20, 2019)
- Prepare Environmental Covenant for Review (21 days, September 19-October 10, 2019)
- Submit RI/RA/CP to PADEP (5 days, June 17-21, 2019)
- PADEP Review of Final Report (90 days, June 21 - September 20, 2019)
- Prepare Environmental Covenant for Review (21 days, September 19-October 10, 2019)
- PADEP Review of Environmental Covenant (30 Days, October 11 - November 9, 2019)
- PADEP Review of Environmental Covenant (30 Days, October 11 - November 9, 2019)
- Record Environmental Covenant / Obtain Release of Liability (November 10, 2019)

Alternates

- Add Southern Parcels to Act II Area (240 days additional for characterization)
- Complete Final Reports as Parcels are developed